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Course: Honours Engineering Research Project (Leaky Tank Mystery) 
 
 

Minutes Documented By:   Michael Stefani Meeting No:   5 

Date of Meeting: 10/05/2024     Location: Remote/Online           Time:  12:00 pm                                               

1. Attendees  
Present  Apologies  Absent 

Eric Tsoukatos (ET)  Prof Derek Abbot  Lachlan Mann (LM) 

Michael Stefani (MS)     

     

     

 

 

2. Previous meetings corrections 

● ET and MS were the only group members present for the initial meeting with the technical resource team 

● MS to prepare a set of computers at university for the group members to utilise COMSOL 

 

 

 

3. Meeting Notes, Questions, Decisions, Issues  

● Obtaining COMSOL 

● MS contacted IT department again and was told to submit alternative form to request access to COMSOL 

●    All members must complete induction before being granted access to use a University computer with 
COMSOL 

● Finalising Progress Report draft  

● All members to work on their assigned sections in order to be prepared to submit the draft by the 
submission date 

● Issues 

● MS and ET have been unable to get in contact with LM regarding the progress report, noting that 
communication levels must be improved 

●  
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4. Action Items    
Action Assigned to Due Date Status 

Review draft feedback 
from Prof Derek Abbot on 
seminar abstract and 
submit corresponding 
form 

ET 26/04/2024 Complete 

Obtain COMSOL by 
contacting IT department 

MS 20/05/2024 In Progress 

Complete induction on 
COMSOL computer 

All 25/05/2024 New 

Begin using COMSOL 
and simulate the 
experiment to illustrate 
the expected results 

All 19/06/2024 In Progress  

Continue gathering any 
components or 
necessary apparatus 
required to simulate the 
experiment. 

All 19/06/2024 In Progress 

Provide technical 
resource team with a 
detailed plan of what is 
required to be built, this 
includes a list of 
materials, dimensions 
and and required 
components. 

ET & MS 19/06/2024 In Progress 

Write the following 
subsections for the 
project progress report 
draft: Acknowledgement, 
Declaration of 
Authenticity, Contribution 
Statement, Executive 
Summary, Document 
Overview, Literature 
Review, Methods and 
Completion Plan. 

ET 11/05/2024 In Progress 

Write the following 
subsections for the 
progress report draft: 
Introduction, Technical 
Chapters and Literature 
review. 

MS 11/05/2024 In Progress 

Write the following 
subsections for the 
progress report draft: 
Theory 

LM 11/05/2024 In Progress 
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Ensure all formatting for 
the project progress 
report is complete. This 
includes uniform font and 
font sizes between 
headings and body text.  

All 12/05/2024 In Progress 

 


