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Course: Honours Engineering Research Project (Leaky Tank Mystery) 
 
 

Minutes Documented By:   Eric Tsoukatos Meeting No:   7 

Date of Meeting: 2/08/2024     Location: Remote/Online           Time:  12:00 pm                                               

1. Attendees  
Present  Apologies  Absent 

Eric Tsoukatos (ET)  Prof Derek Abbott   

Michael Stefani (MS)     

     

     

 

 

2. Previous meetings corrections 

●  
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3. Meeting Notes, Questions, Decisions, Issues  

● Group Issues 

● LM has notified group his intent to withdraw from the course due to lack of contribution 

● MS and ET will continue  

 

● ANSYS Simulation 

● MS and ET have begun using COMSOL software to model and simulate the problem 

● Further simulations for water tanks of differing sizes are to occur 

 

● Progress Report 

● The marks have been received for the progress report and areas to be improved have been identified 

 

● Seminar Presentation 

● Marks for each group member who presented have been released, areas of improvement have been 
identified. 

 

● Wikipedia Page 

● Add progress to wiki page provided by Prof Abbott 
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4. Action Items    
Action Assigned to Due Date Status 

Begin using COMSOL 
and simulate the 
experiment to illustrate 
the expected results 

All 19/06/2024 Complete 

Complete COMSOL 
simulations for models of 
differing size to optimise 
the ideal size of the 
equipment to be used 

All 12/08/2024 In Progress 

Begin using ANSYS and 
simulate the experiment 
to illustrate the expected 
results 

All 19/06/2024 New 

Continue gathering any 
components or 
necessary apparatus 
required to simulate the 
experiment. 

All 19/06/2024 In Progress 

Provide technical 
resource team with a 
detailed plan of what is 
required to be built, this 
includes a list of 
materials, dimensions 
and and required 
components. 

All 19/06/2024 In Progress 

Ensure all formatting for 
the project progress 
report is complete. This 
includes uniform font and 
font sizes between 
headings and body text.  

All 26/05/2024 Complete 

Make changes to the 
progress report as 
suggested by Prof Abbott 

All 26/05/2024 Complete 

Add progress to Wiki 
page, starting from week 
1 to present 

All 20/08/2024  In Progress 

Add regular updates to 
the weekly diary on Wiki 
page  

All 20/08/2024 In Progress 

 


