Meeting Minutes

Course: Honours Engineering Research Project (Leaky Tank Mystery)

Minutes Documented By: Michael Stefani Meeting No: 6

Date of Meeting: 23/05/2024 Location: Remote/Online Time: 12:00 pm

1. Attendees

Present Apologies Absent

Eric Tsoukatos (ET)

Michael Stefani (MS)

Prof Derek Abbott

Lachlan Mann (LM)

2. Previous meetings corrections

3. Meeting Notes, Questions, Decisions, Issues

e Obtaining COMSOL

e Group has been assigned workbench 7 in room N204

e MS and ET completed their induction for room N204

e LM still has induction to complete to gain access to room N204

e ANSYS Simulation

e Group to investigate using ANSYS in addition to COMSOL for simulating the problem

e Progress Report

e Prof Derek Abbott has suggested changes to make for the progress report

e Wikipedia Page

e Add progress to Wiki page provided by Prof Abbott

e Update progress diary with what each member has been working on and what they have achieved

e Issues

e LMis yet to complete his previously assigned workload regarding the progress report
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4. Action Items

Action

Assigned to

Due Date

Status

Obtain COMSOL by
contacting IT department

MS

20/05/2024

Complete

Complete induction on
COMSOL computer

MS & ET

25/05/2024

Complete

Complete induction on
COMSOL computer

LM

30/05/2024

In-Progress

Begin using COMSOL
and simulate the
experiment to illustrate
the expected results

All

19/06/2024

In Progress

Begin using ANSYS and
simulate the experiment
to illustrate the expected
results

All

19/06/2024

New

Continue gathering any
components or
necessary apparatus
required to simulate the
experiment.

All

19/06/2024

In Progress

Provide technical
resource team with a
detailed plan of what is
required to be built, this
includes a list of
materials, dimensions
and and required
components.

ET & MS

19/06/2024

In Progress

Write the following
subsections for the
project progress report
draft: Acknowledgement,
Declaration of
Authenticity, Contribution
Statement, Executive
Summary, Document
Overview, Literature
Review, Methods and
Completion Plan.

ET

11/05/2024

Complete

Write the following
subsections for the
progress report draft:
Introduction, Technical
Chapters and Literature
review.

MS

11/05/2024

Complete
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Write the following
subsections for the
progress report draft:
Theory

LM

11/05/2024

Not Completed

Ensure all formatting for
the project progress
report is complete. This
includes uniform font and
font sizes between
headings and body text.

All

26/05/2024

In Progress

Make changes to the
progress report as
suggested by Prof Abbott

All

26/05/2024

New

Add progress to Wiki
page, starting from week
1 to present

All

19/06/2024

New

Add regular updates to
the weekly diary on Wiki

page

All

3/06/2024

New
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