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Course: Honours Engineering Research Project (Leaky Tank Mystery) 
 
 

Minutes Documented By:   Michael Stefani Meeting No:   6 

Date of Meeting: 23/05/2024     Location: Remote/Online           Time:  12:00 pm                                               

1. Attendees  
Present  Apologies  Absent 

Eric Tsoukatos (ET)     

Michael Stefani (MS)     

Prof Derek Abbott     

Lachlan Mann (LM)     

 

 

2. Previous meetings corrections 

●  

 

 

3. Meeting Notes, Questions, Decisions, Issues  

● Obtaining COMSOL 

● Group has been assigned workbench 7 in room N204 

● MS and ET completed their induction for room N204 

●    LM still has induction to complete to gain access to room N204 

● ANSYS Simulation 

● Group to investigate using ANSYS in addition to COMSOL for simulating the problem 

● Progress Report 

● Prof Derek Abbott has suggested changes to make for the progress report 

● Wikipedia Page 

● Add progress to Wiki page provided by Prof Abbott 

● Update progress diary with what each member has been working on and what they have achieved 

● Issues 

● LM is yet to complete his previously assigned workload regarding the progress report 
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4. Action Items    
Action Assigned to Due Date Status 

Obtain COMSOL by 
contacting IT department 

MS 20/05/2024 Complete 

Complete induction on 
COMSOL computer 

MS & ET 25/05/2024 Complete 

Complete induction on 
COMSOL computer 

LM 30/05/2024 In-Progress 

Begin using COMSOL 
and simulate the 
experiment to illustrate 
the expected results 

All 19/06/2024 In Progress  

Begin using ANSYS and 
simulate the experiment 
to illustrate the expected 
results 

All 19/06/2024 New 

Continue gathering any 
components or 
necessary apparatus 
required to simulate the 
experiment. 

All 19/06/2024 In Progress 

Provide technical 
resource team with a 
detailed plan of what is 
required to be built, this 
includes a list of 
materials, dimensions 
and and required 
components. 

ET & MS 19/06/2024 In Progress 

Write the following 
subsections for the 
project progress report 
draft: Acknowledgement, 
Declaration of 
Authenticity, Contribution 
Statement, Executive 
Summary, Document 
Overview, Literature 
Review, Methods and 
Completion Plan. 

ET 11/05/2024 Complete 

Write the following 
subsections for the 
progress report draft: 
Introduction, Technical 
Chapters and Literature 
review. 

MS 11/05/2024 Complete 
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Write the following 
subsections for the 
progress report draft: 
Theory 

LM 11/05/2024 Not Completed 

Ensure all formatting for 
the project progress 
report is complete. This 
includes uniform font and 
font sizes between 
headings and body text.  

All 26/05/2024 In Progress 

Make changes to the 
progress report as 
suggested by Prof Abbott 

All 26/05/2024 New 

Add progress to Wiki 
page, starting from week 
1 to present 

All 19/06/2024  New 

Add regular updates to 
the weekly diary on Wiki 
page  

All 3/06/2024 New 

 


